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LI DEN 108D
MEMORANDUM FOR THE RECOBD
BUBJECT: Provision_ﬁg Conference on Systens 8A and 12

25X1A
1. 2030 November 1862 at
- to finalize the contract
IUT PrUcuTrement o support of Systems 9A and 12.
The following persons attended'
25X1A PROJECT | |
2. The following items were discussed and/or agreed
upon:
&, Bystem 12
=~ (1) BScope of work: approved for 13 systems.
{2) Delivery Schedule:
#1 Delivered 1 Nov (in Art 342)
#2 Delivered 15 Nov (in Art 359)
#3 Delivered 26 Nov {(in Art 355)
#4 7 December
#8 - #14 One every 10 days beginning
17 December.
25X1A

3) [ |pointed out that the #1 System
is a non-standard prototype which cannot
be retrofitted to make it like the

25X1A

[3
i
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production models. Although, it is a
useable system, he recommended that it
be withdrawn from the inventory and
cannibalized after the final system is
delivered. COMMO/0SA will take action
on this.

It was agreed that all systems beginning
with #4 would be delivered to the depot.

Initial Bpares for Bystem 12

(1)

(2)

Bcope: approved for seven kits in
accordance with the P. 3, proposal 2112C.

Delivery Schedule: '
One kit every 10 days beginning 7 December.

(8) [_]will furnieh complete description and

price of all items in kit including itemiz-
ed breakdown of 'miscellaneous small
parts-peculiar". They will also code the
1ist N or R to indicate "expendable' and
"pacoverable’” items.

Bystem 12 Test Equipment

(1) Scope: approved only for six each ATI
Model BTH System 12 Test Harnesses.
Remainder of test equipment recommended
on P, 8 of ___ | Manual will be checked by

for availability from USAF
sources. istribution of the mix sets
will be:
2 Detachment "G"
1 Detachment "H"
1 LAC
2 roG
——
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Delivery Bchedule:
Approximately one every ten days beginning
7 December.

System 12 Tech Manuals

(1) Preliminary Manual - approved for ten

(2)

copies. {(Two have been delivered to
Detachment "H". Classification will be
"Confidentinl". Delivery anticipated by
10 December.

Final edition - approved for 20 copies.
Delivery anticipated by 30 January 1963.
Final edition will be in-two parts -

PART 1 - Operating Instructions {Confidential)

PART 11 - Maintenance Instructions
(Unclamsified)

Bzatem BA

(1)
(2)

(3)

(4)

Scope -~ approved for 13 systems.

Delivery Schedule: Approximately two per
month beginning 1 February 1963.

System containers and radomes: 15 each
containers and radomes will be ordered

from LAC. LAC will fabricate and ship

these items to for final assembly with
the systems. ision to procure a con-
tainer and radome for each system was

based on simplifying the supply, maintenance
and transportation problems.

Indicator Panels (control boxes): LAC
will fabricate this: item and install in
each aircraft. Extra panels will be made
totsupport the bench mock~upe at each
site.

Approved For Release 200 /04 : CIA-RDP66B00728R000200230056-2

CRET




SECRET

Approved For Release 2002/09/04 : CIA-RDP66B00728R000200230056-2

PAGE FOUR

f. Bystem DA Bpares

(1) Bcope - approved for seven kits per P. 3,
21128,

{(2) Delivery Bohedule -~ two kits per month
beginning 1 February 1963.

(3) Parts 1ist will be provided the same as
for Bystem 12.

g. Bystem PA Test Equipment

(1) 8cope - approved for six each of the
following:
25X1A Teet Control Box
gable Ké t
E prces Card
25X1A | | w111l screen the remainder of
the items recommended by [ | for availability
from USAF sources. O5X1A

{2) Delivery Bchedule: Approximately two
per month beginning 1 February 1963.

- h. BSystem SA Tech Manuals/Drawings

(1) 8Seope - approved for 20 copies.
(2) Classification:

| Operating Munﬁg;_z_glgggii;cation to be
25X1A determined by
Maintenance Manual - Unclaseified

(3) Delivery Schedule - February 1963,

i. Bpares Contract -~ CT & 514

This will be & call-type contract to provide
for follow-on spares for both systems through
FY-1963. Under this contract, items will be
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shipped prepaid to the depot. Shipping
gosts 5151 be summarized and billed monthly
against the contract.

3. T & M Coptract ~ TH - 513

g :
: time and mater ials contrac
tnef tﬁli‘:ﬁ-, overhsul , and modification

tens .1963. Yo bonded
-~ :pmf ”‘”q&?’?}h?ﬁ‘“&ﬁ ".’l' st [ 1] initin§1Q5X1A
to support this coatract will recommen

x. BShipping and Billing Procedures

2SRIA [ | - ] lete instructions on
furnished comp i
tkip;?;t and billing procedures,
PN
o5x1A  ®
l rmm—l
Lt. Colone.
- MD/OBA-DD/R
Pistribution!
Cy 1 - ¥MD/OBA
: o B
3 - ‘ -
4 - CONMO/OBA
3 - 8B/0BA
6 - OD/OBA
7 - RIB/0BA
MD/OSA-DD/R -| |ah
25X1A
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